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III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility 
located at 1002 Oswego Street in the City of Utica, Oneida County, New York. 
The Bossert facility was used for the stamping, weldment, and fabrication of 
sheet metal items such as brake backing plates and steel floor grates from 1896 
until the mid-1980's. During its operation, PCB oils were utilized in 
transformers and in hydraulic presses used in the manufacturing process^ As 
a result of past manufacturing practices and salvage operations at the site, 
interior surfaces on floors and walls of the facility, as well as machinery and 
other structures within the building, became contaminated with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminated debris, asbestos abatement, decontamination 
of mechanical and hydraulic presses, and the partial demolition of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

6/15/98-7/10/98: ERRS concentrated their efforts on the Oswego street 
demolition which consisted of tearing down part of the partially collapsed 
structure off Oswego street and removing ACM debris and scrap metal via 
rolloff boxes. ERRS also continued to work on the decnntaminatinn of presses 
#117, #118, #119, #112, and #204 in the press room. On 6/17/98 a manlift 
(model-Grove 131XT) and a crane (model-Grove 35 ton capacity) where 
mobilized. On this same date ERRS and START performed wipe sampling of 
areas #10, #11, #18, #19 and transformer room. During this reporting period, 
2 roll-off dumpsters of scrap metal and 12 rolloff boxes of ACM debris were 
shipped off site. Scrap metal was sent for salvaging to recover funds which 
will be readministered into the ERRS project ceiling. See VII. 
SALVAGEABLE MATERIAL for an updated table of scrap metal salvaged 
and funds recovered. The ACM debris rolloffs were sent to Niagra Recycling 
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Inc. which is state permitted facility. To date 48 rolloff boxes with a combined 
volume of 1,440 cubic feet have been shipped off site. 

It should be noted that during this period ERRS demobilized for vacation on 
6/26/98 at 1300 and resumed operations on 7/7/98 at 0630. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PGB contaminated debris, 
kiln dust, and carbon powder on an as need basis. ERRS will continue to 
dewater the sumps and continue the dismantling and cleaning of the presses. 
Scrap metal will continue to be decontaminated using a high temperature 
pressure washer. Demolition operations along Oswego Street will continue. 

C. Key Issues 

N/A 

COST INFORMATION AS OF JULY 10,1998 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 
USCG-AST 

TOTAL 
Project Ceiling 
Percent of Project Funds Remaining 

$ 

$ 
$ 

3,413,277 
194,868 
313,332 

Mil 
3,925,288 
5,990,000 

34.5% 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may 
include in any claim for cost recovery. 
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VI. DISPOSITION OF WASTES 

s Waste 
stream 

Medium Quantity 
Containment-

Migration 
Control 

Treutmenl Disposal 

PCB 
(UN3077) 

Debris 1,770 cu. yds. Consolidated 
& 
Covered 

Landfilled Chemical Wiaste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

~ 455.14 tons Consolidated 
& 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

ACM Debris 1,440 cu. yds. Consolidated 
& 
Covered 

Landfilled Niagra Recycling Inc. 
Niagra Falls, NY 

VII. SALVAGEABLE MATERIAL 

Muleriiil Quantity 1 
Funds Recovered | 

Scrap Metal 170.76 tons $ 13,403.27 | 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 




